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KNOWN AS: REPAIR FACILITY PROJECT NO. 118-0167

TOWN: ROCKY HILL 10/08/14

ACTIVITY ID ACTIVITY NAME DURATION START FINISH

Construction 745 05/11/15 05/25/17

1 Mobilization (including initial priority Contractor Submittals) 60 05/11/15 07/10/15

Construction

Project Work

2 Perform Facility Construction Work 650 07/10/15 04/20/17

3 Perform Site Work 650 07/10/15 04/20/17

Final Phase - Commissioning and Project Closeout

4 Inspections, Project Closeout, Commissioning 35 04/20/17 05/25/17

Post Construction

5 Closeout Documents 05/25/17

NOTES:

1.  There is no winter shutdown for this project.

DATE OF ADVERTISEMENT 12/31/14 CALENDAR DAYS ALLOWED 745

DATE OF LETTING 01/28/15 CALCULATED BY

POSSIBLE AWARD 03/27/15 APPROVED BY

POSSIBLE START OF JOB 05/11/15

FINISH OF JOB 05/25/17

CONSTRUCTION SCHEDULE DEVELOPMENT

Michael J. Strong

John W. Waleszczyk

STATE OF CONNECTICUT

DEPARTMENT OF TRANSPORTATION

CHART FOR DETERMINING NUMBER OF CONTRACT DAYS
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